

ENGINEERING CHANGE NOTICE

Date: 01-09-06		ECN #: 384			
Project No.: D119-675	Created By: <i>CP</i>	Checked By: <i>CP</i>			
Project Name: A119 STEPS	Approved By: <i>CP</i> (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE D3040 REV. B DSI 9214 REV. A D3041 REV. A1					
Notification/Acceptance	Affected	Authorization			
QA	✓	P201-468			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		CP CP	01-09-07	01-09-10 CP
Update Pink File	✓		DS	01-09-07	01-09-07 <i>CP</i>
Update D-Part Master Binder	✓		DS	01-09-07	01-09-07 <i>CP</i>
Update Grey Project Binder	✓		DS	01-09-07	01-09-07 <i>CP</i>
Update DEO Binder	✓		DS	01-09-07	01-09-07 <i>CP</i>
Update Master Document List	✓		DS	01-10-07	06-02-22 <i>CP</i>
Update Drawing Approval Record	✓		DS	01-10-07	06-02-22 <i>CP</i>
Update Change Record Form	✓		DS	01-09-06	01-09-06 <i>CP</i>
Move Electronic File	✓		DS	01-09-07	01-09-07 <i>CP</i>
Notify TCA of Change		✓			
Notify FAA of Change	✓		DS	01-10-07	06-02-22 <i>CP</i>
Update QSI 021		✓			
Update QSI 036		✓			
SCAN DSI	✓		DS	01-09-07	01/09/07
Notes:					
<ul style="list-style-type: none"> - RE-PROGRAM D3040-1/-3 FOR NEW SHAPES. - SCRAP ANY D3040-1/-3 IN STOCK - D119-675-011/-012 NOW AT CHG 002. - RE-PROGRAM D3041-1/-3 PER D3041 REV. A1 - THESE CHANGES SHOULD BE IMPLEMENTED BEFORE MANUFACTURING ANY MORE STEPS. - ADD DSI 9214 TO ANY KITS IN STOCK AND ALL FUTURE KITS. 					